
 

Open Action Items - NPOESS SARR/SARP TIM 
Action 
Item # 

Responsible 
Party Description Date Created Date Due 

31 NOAA(Sessions) To provide NGST guidance on the antenna gain vs 
ADCS/SARP saturation issue. 

2-Jun-04 1-Aug-04 

32 NOAA(Button) To provide NGST/IPO  guidance/status on 466 
MHz NTIA/ITU PFD issue. 

2-Jun-04   

33 NOAA(Button) To provide NGST/IPO guidance/status on 466 MHz 
NTIA/ITU 1st harmonic issue. 

2-Jun-04   

34 DND(LaPointe) To provide NGST an update to ICD figure 1.1-1 2-Jun-04   
35 DND(LaPointe) To provide NGST details/requirements on 

transformers situated between the 1553 bus and 
the instrument interface   

3-Jun-04   

36 DND(LaPointe) To provide NGST(Akram) with xmit and receive 
filter profiles 

3-Jun-04   

37 All To provide IPO(Cummings) with final comments to 
the Sarsat and ADCS project plan. 

3-Jun-04 15-Sep-04 

38 NOAA(Button) To provide NGST(Lutz)with examples of current 
housekeeping telemetry. 

3-Jun-04   

39 NGST(Barber) To change Sarsat references to SARR or SARP 
where appropriate 

3-Jun-04 ongoing 

40 NGST(Barber) To provide a schedule to all with terms defined. 3-Jun-04 Deliver with 
TIM minutes 

41 NGST To develop interface box between CNES 
instruments and spacecraft. 

3-Jun-04 30-Apr-08 

42 NOAA To seek information on the METOP SARP/ADCS 
to spacecraft interface box and provide it to IPO. 

3-Jun-04   

43 NGST To provide CNES and DND with alerts that are 
outside of the GIDEP system. 

3-Jun-04 ongoing, close 
with 1st 
delivery 

44 CNES To provide NGST with FMEA 3-Jun-04 1-Oct-04 
45 DND  To provide NGST with FMECA 3-Jun-04 1-Oct-04 
46 NOAA  Coordinate appropriate meetings between SEDL 

and Steve Young re commissioning tests 
3-Jun-04   

47 NGST To provide the IPO(Vince, Mike) with formal, 
written answers to DND PAIP questions 

3-Jun-04 22-Jul-04 

48 NOAA(IPO) To provide DND(LaPointe) with formal, written 
answers to DND PAIP questions 

3-Jun-04 23-Jul-04 

49 DND(LaPointe) To provide NGST details on pallet to spacecraft 
mounting screws 

3-Jun-04   

50 DND(LaPointe) To provide NGST with TIROS in rush currents for 
406 MHz SARR and 1544.5 MHz xmitr. 

3-Jun-04   

51 DND(LaPointe) To investigate the power switching scheme for 
excess redundancy.  Report findings to NGST. 

3-Jun-04   

52 NGST  To provide CNES with flight standard harness for 
testing for ADCS. 

3-Jun-04 1-Sep-07 



53 CNES To provide NGST the EMI test procedure related to 
SARP connector J223.(ADCS?) 

4-Jun-04   

54 CNES To provide NGST connectors needed to make 
flight/test harnesses. 

4-Jun-04   

55 NGST To provide CNES and DND with level discret 
command circuit diagram and details 

4-Jun-04   

56 CNES To provide NGST with procedure for determining 
amount of contamination during thermal vac. 

4-Jun-04   

57 NOAA(Button) To seek information on how EWR 127-1 was 
handled on Tiros with respect to SARP/SARR 

4-Jun-04   

58 NGST To provide all with integration and test plan. 4-Jun-04 1-Oct-04 
59 NGST To provide DND with EDU plan. 4-Jun-04 1-Oct-04 
60 NGST To update ICDs with statements from the GIIS 

referenced in the UIIS, DND and CNES NGIID 
review comments and resolutions, and provide an 
official copy of ICDs to CNES/DND 

4-Jun-04 1-Aug-04 

61 CNES To mark up ICD with UIIS Rev B and C changes 
and deliver to NGST 

4-Jun-04   

62 DND To determine if SARR will accept the same power 
flux density range as SARP/ADCS shown in Annex 
1Rev 1 to the January 26, 2003 Technical Memo? 

2-Jun-04   

63 CNES To review 28 V Main Power Bus requirement (+/- 
2% with 0.2 V pk-pk from GIIS) to see if it can be 
less stringent and closer to the NGIID reqt. (+/- 6 V 
and 1.0 V pk-pk). 

3-Jun-04   

64 DND To provide NGST with updated SARR palette and 
component dimensions, and palette material 
definition. 

4-Jun-04   

65 DND To provide NGST with updated SARR mass and 
power 

4-Jun-04   

66 NGST To delete reference to Spacecraft Simulator in 
NGIID 

4-Jun-04 1-Jan-05 

67 DND To provide RATS documentation 4-Jun-04   
68 NGST To put in place an eRoom for document distribution 

and retention between NGST/IPO and CNES, and 
NGST/IPO and DND 

4-Jun-04 1-Oct-04 

 


